Infrastructure Meeting 1/10/2012

6 PM firehouse Exter Improvement
Minutes:
Present: Kathy Zembrodt, Skip Fangman, Jay Bayer, Rob Keller, Dennis Finke, Mayor

Catchen

Intro by Skip Fangman
Jay Bayer and Rob available for questions and comments
Rob Keller showed plans and photos for Exter improvements

Showed plan since 93 what progress is

Roads redone so far:

2000 Rose Cir

2001 St James

2002 Amsterdam and Hillcrest
2003 Old State

2004 Cecilia and Scenic

2006 Lawton Rd

2007 Mt Allen

2008 St Joseph & Audabon
2009 Morgan ct

2010 Rosemont & Short Cecilia
2011 Exter Dr

Rob Spoke of issues on Flooding and Changing over sanitation/storm, combined to be
separated and should help the flooding by having sump pumps go into the storm sewer
on the lower properties

1133 Exter wants to know where his sewer goes into.
Other comments and questions concerning timing, water, structure, and traffic

100% of storm covered by sanitation for storm water issue on exter/irishrose section.
50/50 by sanitation on any new storm construction.

So Arlington Water issue is going to be addressed somewhat where all the water comes
out of Exter drive and the alley.

While redoing Exter Drive they will soften the hump in the road, and it was talked about
widening 1°, but based on another street getting a line down the middle, helping the
traffic issues, it was suggested to line the middle of Exter also.

Curbs will be 4” and guttering, street is 25” so is the usual width

It will be full debth redo with fabric on subgrade to help with water drainage

Street schedule will be as follows:
Send out bids, to be opened and presented to vote at 2/13 meeting by council
March — start on storm water issues on exter
Spring — April to July do curbs, streets, drive way parts



Residents in attendance were: Kenneth Hanes, Alice Akin, Ron and Mary Amend,
Peggy Bosse and Ron Guttridge and son.

Estimates are at 400,000 with sd1 reimbursing PH for storm should end up approx
300000+. Number breakdown will be e mailed to Kathy Zembrodt

Adjournment 6:45 pm



