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Meeting Minutes 
Park Hills Infrastructure Committee Meeting 

Park Hills, Kentucky 
10/26/2017 

 

PRESENT: Karl Oberjohn 
Greg Claypole 
Kathy Zembrodt 
Elishia Chamberlain 
Mayor Matt Mattone 
Dan VonHandorf 
Jay Bayer 
Zach Borchers 

Park Hills Infrastructure Co-Chairperson 
Park Hills Infrastructure Co-Chairperson 
Park Hills Infrastructure Committee 
Park Hills Infrastructure Committee 
Park Hills Mayor 
Park Hills Public Works 
Bayer Becker 
Bayer Becker  

 
This meeting was held at the Bayer Becker Kentucky office, the following are notes from the meeting.  
 
Capital Improvement Plan 

1. The committee discussed the future of the City’s street program. 
2. The committee is committed to at a minimum North Arlington and Jackson Road 
3. Mayor Mattone discussed with the committee having a street assessment done for the entire City from 

which the committee could develop their future plans for the street program. 
4. The committee would like to have their Capital Improvement plan completed by the end of December 

 
Sidewalk Maintenance 

1. The committee reviewed proposals from Bayer Becker, PDS, & NKADD to evaluate city sidewalks. 
2. Proposals are to be revised to include sidewalks, curbing, signage, lighting, and an assessment of City 

streets. 
 
Audubon Storm Sewer 

1. The storm sewer has been constructed. The work remaining is restoration and paving. 
2. The committee will reach out to the tree board about replanting trees. 

 
North Arlington 

1. Bayer Becker has reached out to Duke energy about their gas main design and anticipates hearing back 
very soon. 

 
Saint Joseph Lane Sidewalk 

1. If the sidewalk construction conflicts with the existing water main, NKWD will consider replacing their 
water main. 

2. The committee is waiting to see the results of their grant application to decide how to proceed with the 
project. 

 
If anything in these meeting notes does not coincide with your interpretation or recollection of the events, 
please contact the author at your earliest convenience. 
 
Zach Borchers 
cc: All Present  
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