

11/23/2011

Infrastructure meeting

Attending:

Jay Bayer  
Kathy Zembrodt  
Dennis Finke

Discussed:

SD1 taking over the sewers and the map. Dennis and Jay discussed every area of the map and agreed that Dennis could sign an affidavit that City of Park Hills has maintained the streets marked on the map for SD1. Jay and Dennis will get the maps corrected and updated to get them done prior to 12/12 for SD1 and council can bring to vote on 12/12 council regular meeting.

Exter Rd project timeline

Easements are all ready and recorded for storm water fix on lower end of Exter Dr  
Set meeting for 12/5 at 6 pm at firehouse for residents on Exter Dr to have input, January send out for BID approx, 2 weeks prior do AD so that opening of Bids could happen by 2/10 and vote on at 2/13 at council meeting. This will get the sewer started in March of 2012, and street in spring of 2012

Estimate covers a little sewer work on So. Arlington to catch the water that pours across the road creating traffic issues in rain and snow.

Jay mentioned looking into a Safe route Grant, which is for walking to schools etc., maybe a sidewalk on one side of So Arlington in future.

Dennis wants to get the SD1 to video the sewers on So. Arlington ahead of time for issues there.

1154 Breckenridge area will have smoke test to find the daylight of a drain there.

Talked about grate on Jackson to reduce gap in opening.